13.4 Lathlain Park Redevelopment Project Zone 1 - Business Case

Location Lathlain
Reporting officer Strategic Projects Manager
Responsible officer Chief Operations Officer
Voting requirement  Simple majority
Attachments 1. Attachment 1: Lathlain Zone 1 Business Case 2022 [13.4.1 - 93 pages]
2. CONFIDENTIAL REDACTED - Attachment 2: Business Case Attachment 1 -
Town of Vic Park - Perth Football Club Facility Needs Analysis v 1 (003)
[13.4.2 - 10 pages]
3. Attachment 3: Business Case Attachment 2 - LPRP 2022-04-14 Engagement
Summary Report - Lathlain Park Zone 1 [13.4.3 - 22 pages]
4.  CONFIDENTIAL REDACTED - Attachment 4: Business Case Attachment 3 -
LPRP 2022-05-18 Lathlain Park - Relocation Strategy Report - Telcos - V 2
[13.4.4 - 31 pages]
5. CONFIDENTIAL REDACTED - Attachment 5: Business Case Attachment 4 -
LPRP 2022-04-04 Demolition Project Plan R 0 (003) [13.4.5 - 19 pages]
6.  Attachment 6: Business Case Attachment 5 - LPRP 2022-06-06 DRAFT
DESIGN REPORT [13.4.6 - 56 pages]
7. CONFIDENTIAL REDACTED - Attachment 7: Business Case Attachment 6 -
LPRP 2022-07-16 Lathlain Precinct Redevelopment - Updated Cost
Estimate [13.4.7 - 31 pages]
8. CONFIDENTIAL REDACTED - Attachment 8: Business Case Attachment 7 -
LPRP 2022-05-18 Lifecycle Operation Cost Estimate [13.4.8 - 66 pages]
9.  CONFIDENTIAL REDACTED - Attachment 9: Business Case Attachment 8 -
LPRP 2022-05-24 Perth Football Club Valuation advice [13.4.9 - 12 pages]
10. CONFIDENTIAL REDACTED - Attachment 10: Business Case Attachment 9 -
LPRP 2022-07-01 Waalitj Valuation Updated [13.4.10 - 8 pages]
11. CONFIDENTIAL REDACTED - Attachment 11: Business Case Attachment 10
- Perth Demons Management Review and Financial Model V 1 [13.4.11 -
52 pages]
12.  CONFIDENTIAL REDACTED - Attachment 12: Business Case Attachment 11
- Waalitj Foundation Draft Management Review and Financial Model Draft
1[13.4.12 - 41 pages]

That Council:
1. Notes Attachments 1 to 12 of this report.
2. Endorses Option 4A as at Attachment 1 as the Town's preferred option.

3. Endorses "Scenario 1: Staged Delivery" from Attachment 1 as the preferred delivery approach and its
addition of building location and delivery staging to the concept briefs as endorsed by Council at
August 2021 and February 2022,

4. Approve the Chief Executive Officer to proceed to negotiations with The Waalitj Foundation and Perth
Football Club to discuss the following:

A) establishing confirmed funding

B) lease term
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C) roles and responsibilities for management of the facility
D) asset obligations; and
E) agreed model for local community usage.

Approve the Chief Executive Officer to commence a two-week community consultation for the
Community Space Scope commencing early October 2022.

Approve the Chief Executive Officer to commence stage 1 design development (Football Club and
Function Centre) with the approved consultant team.

Request the Chief Executive Officer to present a report back to Council by December 2022 on the
following:

a) A progress report on negotiations with The Waalitj Foundation and Perth Football Club.

b) An updated Engagement Summary Report.

Purpose

Approval is being sought to progress the Lathlain Park Redevelopment Project Zone 1 Project through the
endorsement of a preferred business case option.

In brief

Concept designs have been completed based on the Option 2 — 4 concept design briefs endorsed by
Council at the February 2022 OCM.

A business case has been finalised based on the four concept options and numerous specialist reports.
The business case and specialist reports are attached to be received by Council.

The business case recommends integrating the Waalitj Foundation Community Centre feature in
Option 4 as the preferred option as it provides the Town with a strong cost benefit to the development
considering the aligned community outcomes and commercial drivers.

The business case also recommends a staged approach to the delivery (scenario 1). This approach
ensures that stage 1 (football club and function centre) can progress to design development, therefore
not elongating the program for delivery of this stage and reducing the risk of jeopardising committed
federal and state funding.

If endorsement of Option 4 is confirmed, community consultation can continue for the community
space scope associated with stage 2, the Waalitj Foundation Community Centre.

While the business case explores management models and provides recommendations, negotiation
with key stakeholders is required to form a head of agreement confirming funding, lease term, roles
and responsibilities for management of the facility, asset obligations and agreed model for local
community usage. This requires Council endorsement of a preferred concept option and approval from
Council to enter negotiations.

The report contains several attachments that are confidential as they contain information that is
commercial in confidence related to stakeholder organisations.

Background

1.

At the OCM in August 2021, Council passed Council Resolution 192/2021. Which included:
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10.

11.

12.

(a) That elected members endorse the development of four high-level concept design options for Lathlain
Park Zone 1, being:
Option 1: Low Intervention
Option 2: Low Intervention plus future proof
Option 3: Medium Intervention
Option 4: High Intervention.
(b) That Elected members endorse the schedule, floor plan and budget for Option 1 as presented at the
August 20217 OCM.
(c) Requests the Chief Executive Officer to present back to Council the project briefs to inform the
development of Concept Design Options 2, 3 and 4.
(d)Requesting the Chief Executive Officer to continue to explore third-party interest for being involved in
the Lathlain Park Zone 1 facility.
(e) Requests the Mayor and Chief Executive Officer to advocate for additional funding to deliver Concept
Design Options 2, 3 and 4; and
(f) Requests the Chief Executive Officer to present a report back to Council by April 2022 to consider:
(i) The four Concept Design Options for the Lathlain Park Zone 1 Facility
(i) Funding options to deliver each of the four concept Design Options for the Lathlain Park Zone 1
Facility.
(i) Outcomes of third-party interest for involvement in the Lathlain Park Zone 1 Facility
(iv) The recommended management model for the Lathlain Park Zone 1 Facility.
The endorsed Option 1 delivers several multipurpose community spaces, including a larger function
space, a grandstand, three change rooms, and football operations space.
On 16 October 2021, an Expression of Interest was released in response to the August 2021 OCM
Council resolution to explore third-party interest and to advocate further funding.
The EOI submission deadline was 8 November 2021.
The Town received two submissions, with the elected members endorsing the officer's recommendation
to shortlist the Wirrpanda Foundation (now known as Waalitj Foundation) to the next stage of
negotiations.
This successful submission outlined its vision which included the delivery of:
() An Arts Hub and Gallery
(a)A Youth Hub
(b)Training Facilities and flexible office space
(c) Catering Facilities
This submission proposed a significant financial contribution from the Wirrpanda Foundation and the
Banjima Charitable Trust. Additionally, it nominated other avenues to advocate for further funding
commitments.
Since the EOI submission, the Banjima Charitable Trust has withdrawn from the process. Negotiations
and concept design work have continued with the Waalitj Foundation alone.
In February 2022 Council endorsed three project briefs for the Lathlain Park Redevelopment Precinct
Zone 1 to progress to the concept design phase. This was in addition to the "option 1" project brief that
had already been endorsed. It was incorporating Waalitj Foundation's input in response to their
successful Expression of interest submission.
In February 2022 Council endorsed the project to be split into two stages, ensuring the delivery of stage
1 is consistent with the endorsed Federal Funding Agreement and is aligned with the August 2021
Council endorsed Option 1 Brief.
The concept designs have been completed and inform the business case associated with this report.
Community engagement occurred in the development of the concepts. However, the public
engagement events on site were cancelled due to Covid19 restrictions.
Funding Agreements have been fully executed between the Town with the State Government (June
2021) and the Federal Government (December 2021). The Federal Funding Agreement, in particular, has
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strict timeframes for delivery and strict delivery outcomes, as the funding was made available primarily
to fund the redevelopment of the Perth Football Club.

13. As a part of the development of the Lathlain Park Management Plan, an extensive community
engagement body of work was completed to inform this guiding document for the management and
delivery of infrastructure at Lathlain Park. This engagement assisted in defining preliminary principles
for Zone 1 regarding community uses, the built form, the public realm and landscaping elements. These
Principles are included below:

(@) Community Uses

(i) Opportunities for the provision of multipurpose/shared spaces that can accommodate
community events, activities and programs are encouraged.

(i) Ensure public access is designed to accommodate a range of users and incorporates universal
access design principles.

(i) Ensure the connection between development and the streetscape in terms of pedestrian
access, views and vistas of the existing stadium are enhanced.

(iv) Integration of servicing infrastructure within landscaped and/or public art for the area is
encouraged.

(b)Built Form

(i) Facilitate the interpretation of the heritage values of Lathlain Park

(i) New development shall be designed to orientate around the oval and articulated to ensure
building bulk is minimised when viewed from the street

(iiiy Provide for the shared use of facilities where possible

(iv) Enhanced public and spectator amenities to Oval 1.

(c) Public Realm & Landscaping

(i) Landscaping shall ensure the retention of existing mature trees where possible

(i) Landscaping treatments to be of a high quality (incorporating hard and soft landscaping
elements) and incorporate water-wise principles / native plant species Landscaping elements
(e.g. public art) themed on cultural heritage are encouraged

(iiiy Reciprocal (Perth FC/public) use of formal car parking.

14. Additionally, the elected members at the August 2021 OCM endorsed the set Vision and Aspirations for
Zone 1 Redevelopment. These are:

(a) VISION: Lathlain Park Zone 1 is revitalised as a contemporary, multipurpose centre. A dynamic place,
that caters for the diverse needs of its community for generations to come.
(b)ASPIRATIONS:

(i) A sympathetic, but unique neighbour. A development that actively engages with its
surroundings, having careful consideration for its interface with existing built form and
landscape character.

(i) Flexible and ready for the future. A highly functional and multipurpose centre that supports a
diverse range of activities and events for use by its community, which includes both the Perth
Football Club and local Town of Victoria Park residents.

(iii) A place for everyone. High-quality architectural and landscape outcome promoting access,
safety and participation from all members of the community, irrespective of age, gender,
culture or ability.

(iv) A place that tells local stories. A development that integrates into its community through art
and culture celebrating the important role and heritage of Lathlain Park.

(v) A place that stands the test of time. A venue that optimises building performance and limits
maintenance costs through climate responsive design and use of appropriate building
materials.

15. In 2021, the Town commissioned a review of the existing Social Infrastructure Strategy. Following
extensive community engagement, the updated strategy was endorsed by Council in April 2022.

16. Within the Social Infrastructure Strategy, an entire chapter is dedicated to the Lathlain Centre
Neighbourhood Hub, of which this redevelopment comprises a large component.
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17.
included:

Of note were two of the opportunities that have been recommended to investigate further. These

(a) Community support spaces, particularly office/administration and consultation room spaces suitable
for leasing to individual groups or businesses;
(b)A community meeting space suitable for a large group activity, which may be provided through the

on-site function centre.
18.

In addition, one of the key priorities offered for the Lathlain Neighbourhood Hub was:

(a) Efficient and diverse community meeting and community support offerings within the Lathlain local

centre.
19.
suggests:

Finally, a key recommendation from the strategy with regards to the Lathlain Neighbourhood Hub

(@) Work with the West Coast Eagles, Perth Football Club and other stakeholders to improve community
access to facilities at Mineral Resources Park/Lathlain Park.

20.

Amongst the key deliverables identified for the Town in the Social Infrastructure Strategy, it was

suggested that the Town has a need for local-scaled arts spaces catering to early-career artists,
hobbyists, and locally based creatives, as well as providing activities activity spaces for the local

community.

Strategic alignment

Community priority

Intended public value outcome or impact

ENS5 - Providing facilities that are well-built and well-
maintained.

The project will deliver a sustainable built-form
outcome ensuring a sustainable business model
for the Perth Football Club and the Town for the
benefit of the community.

Civic Leadership

CL3 - Accountability and good governance.

The project will be delivered in an open manner
that engages partner organisations to derive
mutual benefits with the needs of the community
at the forefront.

ommunity priority

Intended public value outcome or impact

EC1 - Facilitating a strong local economy.

This project will deliver increased activity and
visitation to the Town along with improved
capacity and financial viability of the Perth Football
Club, other leasees and users of the facilities.

ommunity priority

Intended public value outcome or impact

S3 - Facilitating an inclusive community that
celebrates diversity.

The project has the opportunity to provide
facilities for a diverse range of community
members. It also has the potential to expand First
Nations focused services in the Town that are well
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beyond the Town's capacity to deliver. The project
also facilitates the Perth Football Club's ability to
develop women's teams.

education.

S4 - Improving access to arts, history, culture and The project will deliver a range of community

outcomes with the potential to provide significant
arts and cultural opportunities within concept
option 4.

Engagement

Internal engagement

Stakeholder
Property and leasing

Place Planning

Comments
This service area was engaged during the formation of the business case.

This service area was engaged during the formation of the business case.

External engagement

Stakeholders

Period of engagement

Level of engagement
Methods of
engagement
Advertising
Submission summary

Key findings

Local Community / residents / landowners

March 2021 — Making Space for Culture Survey

August — September 2020 - vision and aspirations workshops

March 2022 — Online community survey (open day engagement sessions
cancelled due to covid restrictions)

3. Involve

Online surveys
Workshops

Town website and Social Media
66 Submissions received in the March 2022 survey

e 69% of respondents are interested in using Function Rooms at LPZ1

e 44% of respondents are interested in using Meeting Rooms at LPZ1

e 38% of respondents are interested in using Classroom/Workshop Space
at LPZ1

e 33% of respondents are interested in using Exhibition Space at LPZ1

e 25% of respondents are interested in using the Business hub/Co-working
space at LPZ1

e 17% of respondents are interested in using the Medical Consulting
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Rooms at LPZ1.
e Respondents noted a preference for using the majority of spaces above
on a monthly or yearly basis.

Other engagement

Stakeholder Comments

Perth Football Club Extensive engagement has occurred with the Perth Football Club in the

development of the concept designs and the business case

Waalitj Foundation Detailed engagement has occurred with the Waalitj Foundation in the

development of the concept designs and the business case.

Legal compliance

Not applicable.

Risk management consideration

Risk treatment
option and
rationale for
actions

Overall Council's
risk level risk
score appetite

Risk event
description

Risk impact
category

Consequence Likelihoo
rating d rating

Financial Not endorsing an Moderate Unlikely Low Low TREAT risk by
option from the endorsing a
business case will business case
restrict the ability option.
to progress the
project and put at
risk the confirmed
and potential
funding.

Environmental  Not applicable. Not

applicable.

Health and Not applicable. Not

safety applicable.

Infrastructure/  Not applicable. Not

ICT systems/ applicable.

utilities

Legislative Not applicable. Not

compliance applicable.

Reputation Negative public Moderate Unlikely Low Low TREAT risk by

perception if not

endorsing a
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endorsed and business case
cause project option.
delays.

Service Not applicable. Medium
delivery

Financial implications

Current budget Sufficient funds exist within the annual budget to address this recommendation.
impact

Future budget Future budget impact will be known with progression of design, the negotiation
impact of funding contributions and development of management models.

Analysis

8. Option 1 baseline schedule, floor plan and budget were endorsed by Council at the August 2021 OCM
and have informed the current concept design for Option 1.

9. The additional project briefs for the Lathlain Park Redevelopment Precinct Zone 1, endorsed in February
2022, have informed the development of concept designs for options 2, 3 and 4.

10. The four concept options can be summarised as:

a.Option 1: Low Intervention. Is the baseline model which delivers the Perth FC infrastructure,
including a Grandstand as well as community accessible function space.

b.Option 2: Low Intervention plus future proof. It includes all elements of Option 1 plus creating
provision for an additional community space with fit-out delivered at a later stage.

¢. Option 3: Medium Intervention. Includes all elements of Option 1 plus catering for the known
funding as specified in the Waalitj/Banjima EOI submission.

d.Option 4: High Intervention. Includes all of the elements from Option 1 plus provides provision for
the aspirational desired outcomes as set out in the Waalitj EOl and elected member endorsed
brief.

11. Option 3 was deemed uneconomical to develop as it did not provide additional community or Waalitj
outcomes. Option 1, 2 and 4 concepts were developed and informed the Business Case.

12. As the project team encountered constraints through the design process and considered project
delivery requirements, it was deemed appropriate to explore two scenarios:
a.Scenario 1: proposes the development of the new PFC facility adjacent to the existing facility and
timing demolition of the existing facility to after the new facility is constructed.
b.Scenario 2: The new facility to be located where the existing facility is located, meaning the
demolition of the existing facility will occur as the first phase of the development.

13. It is acknowledged that building location (via a site plan) and delivery staging (via a staging plan) have
not previously been endorsed by Council in the endorsement of Option 1 schedule, floorplan, and
budget (August 2021 OCM) or the option 2, 3 and 4 design briefs (February 2022 OCM). Therefore, an
addition to previous resolutions is included at point 3 of the recommendation recommending
endorsement of Scenario 1.
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14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

Scenario 1 advantages and disadvantages are described on page 34 of the business case. It is
recommended due to the following advantages:
a. Allowing the PFC to continue operations from the existing building while construction occurs.
b.Continuation of the telecommunications leases until the leases expire.
c. Provision of an adequate development site to the south of the future PFC facility for potential Town
development of community facilities such as that proposed in Option 4.

Two telecommunication leases are in place on the roof of the existing grandstand building, one with
Telstra, which expires 30 June 2024 and the second with Vodafone, which expires 30 June 2025. Under
scenario 1, it is possible to conduct the demolition of the existing grandstand after 30 June 2025 and
meet federal funding requirements for project completion by September 2025. An agreed relocation
solution between the Town and the telecommunication companies before this date would provide the
benefit of continuation of the services to the local community.

It has been confirmed that if scenario 1 were pursued, the federal funding agreement contributing $4
million to the project would only require a variation to the funding milestones by modifying the
"demolition of existing grandstand building stage" to the final project milestone. This would not
constitute a change to the scope of the project as defined in the agreement or jeopardise the
agreement.

Option 4 is the recommended concept option based on its ability to meet the Vision and Aspirations of
the project as endorsed at the August 2021 OCM while ensuring the continuation of the project
progress on the Perth Football Club portion.

Option 1 and 2 are not the recommended options as they are considered to provide less benefit to the
broader community, a lower achievement of the Vision and Aspirations of the project, reduced
progression of the Strategic Community Plan and Social Infrastructure Strategy and will be more
difficult to achieve as they lack the financial benefits of option 4 as described below and in the business
case.

Delays to the Perth Football club portion of the project risk the timelines required for the Federal
funding agreement not being met. The Department of Infrastructure, Transport, Regional Development,
Communications and the Arts has confirmed that the project completion date must be before
September 2025. Section 16 of the business case provides a project timeline to guide the overall project
with practical completion of the new facility in quarter two of 2025/26, which is in the proximity of the
funding agreement's required completion date, presenting a project risk.

Following the design development stage both stage 1: Perth Football Club and Stage 2: Waalitj
Community Facility will require Council endorsement of the Development Application. This is expected
to occur in early 2023.

Due to recent construction industry escalation, the costs for Option 1 are estimated beyond the secured
funding of $14,200,000 and are currently estimated at $17,212,000 (scenario 2 delivery approach).

Option 4 has the potential to provide cost efficiencies as described in the Cost Estimate Summary
section on page 88 of the business case. For example, the current cost estimate of Option 4A is
$34,702,000 of which the PFC scope portion is $14,953,091. This can be compared to the previously
stated estimate of $17,212,000 for the PFC scope as a stand-alone facility under option 1.

All options have a current shortfall compared to committed funding, as demonstrated in the table
below:

Options Committed Funding Cost Estimate Current Shortfall

Option 1A $14.2m $17.992m $3,792,000
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Option 1B $14.2m $17.212m $3,012,000
Option 2A $14.2m $18.376m $4,176,000
Option 2B $14.2m $17.597m $3,397,000
Option 4A $32.2m $34.702m $2,502,000
Option 4B $32.2m $32.539m $339,000

24.

25.

26.

217.

28.

29.

30.
31.

Options 4A and 4B not only have the lowest shortfall but have the most opportunity for value
management and increased funding sources. Option 4B contains extra escalation accounting for a two-
year lag between the PFC facility construction program (Stage 1) and the Waalitj Foundation
Community Hub construction program (Stage 2).

Options 1 and 2 have greater funding shortfalls and little opportunity for value management given the
highly prescriptive AFL requirements and the federal funding agreement requirement that the facility is
over 3400m? (the current Option 1 design is 3442 m?).

Waalitj foundation is satisfied with the business case's stated $18 million assumption of project
contribution; however, this funding will need to be negotiated and secured before entering any official
agreements. This is an action item in the business case and can be pursued following endorsement of a
concept option.

In the business case, each option has a recommended management model. Each management model
will require negotiations based on the recommendations, which can commence following the
endorsement of a preferred concept design option.

Option 4 in the business case recommends the establishment of an overarching Strategic Management
Body to oversee the full precinct operations. This is proposed to incorporate ongoing reporting and
review powers and a dispute resolution process to enable current and future occupiers to maintain
governance over their individual facilities and collectively manage recognised shared areas.

The business case also recommends that a heads of agreement should be entered into between all key
parties to establish confirmed funding, lease terms, confirm roles and responsibilities for the
management of the facility, asset obligations, and agree on a performance management solution to
offset the lease charge which recognises the subsidised use of the facility by local community groups.
This document can act as the starting point in the negotiations.

A key next step recommended by the business case is progressing the PFC facility to detailed design.

The business case also contains the following additional action items that are pursued:

a. Further Community Engagement: Pending endorsement of a preferred concept design, complete a
further community engagement session either via workshop or drop-in session to help refine the
design (of the community spaces).

b.Telecommunication Negotiation: Upon endorsement of the preferred Concept Design Option,
confirm the preferred approach with the assistance of the Property and Leasing team based on the
proposed options.

c. Sustainability Approach: Confirm the proposed Sustainability Approach with Elected Members upon
the endorsement of a preferred concept design option.

d.Demolition Project Plan: Confirm the demolition project plan and approach upon Elected Member
endorsement of the preferred concept design option.

e. Management Model: Subject to the endorsement of the preferred concept design option, the Town
will need to commence negotiations based on the recommendations of the business case,
depending on which option has been endorsed.
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f. Lifecycle costs: Upon endorsement of the preferred concept design option, a breakdown of
responsibility of costs will need to be agreed to and included in the leasing documentation.
g.Funding: Confirm funding from the Waalitj Foundation before entering into official agreements.

Relevant documents

Not applicable.
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